

Archives and Museum Informatics Technical Report

ISSN 1042-1459

No. 17

Planning for Museum Automation Student Workbook

by John Perkins

Copyright Archives & Museum Informatics, 1993

Table of Contents

	Thanks and Acknowledgements	v
	About the Author	v
	Preface	vii
Chapter 1	Context: Overview of Museum Automation	1
	Museum Information	1
	Chronology	3
	The Dream and the Reality	5
	Mismatched Expectations	6
	Inadequate Planning	6
	Complexity of Museum Needs	6
	Current Trends	8
	Information Resource Management	8
Chapter 2	The Museum Market	13
	The Market from the Consumer's Perspective	13
	The Market from the Supplier's Perspective	16
Chapter 3	Getting Started	19
	Why Plan	19
	The Overall Context	20
	Developing Objectives and Priorities	21
	The Systems Life Cycle	23
	Assemble Project Team	24
	Getting Support and Approval	26
	Workplans and Scheduling	27
Chapter 4	Specification	31
	Strategic Information Systems Planning	31
	Application Requirements	32
	Role of Standards	40
	Technical Requirements	41
	Resource Requirements	43
Chapter 5	Putting it all together	44
	Acquisition	47
	Integration Planning Decisions	47
	Developing the RFP	48
	Evaluating Responses	51
Chapter 6	Negotiations and Contracts	55
	Implementation	59
	Acceptance	59
Chapter 7	Implementation	60
	Operation	63
	System Review	63
	Maintenance	63
	Operations	63
Chapter 8	Replacement Planning	64
	Resource File	65
	Useful Professional Organizations	66
	Bibliography	67

Figure 1	Museum Information Relationships	1
Figure 2	Chronology of Events	3
Figure 3	Problems in Automating Museums	5
Figure 4	Museums as Knowledge Systems	7
Figure 5	Information Systems Planning	9
Figure 6	Information Systems Planning	10
Figure 7	Organization of Museum Application Areas	13
Figure 8	Application Price Range	14
Figure 9	Market Conditions to Monitor	15
Figure 10	The Market from the Supplier View	16
Figure 11	Budget Analyses	17
Figure 12	Planning Cycle	19
Figure 13	Planning Stages	20
Figure 14	Preliminary Planning Questions	21
Figure 15	The Example Museum	22
Figure 16	Systems Life Cycle	23
Figure 17	Project Team	24
Figure 18	Establishing Project Management	25
Figure 19	Gaining Support	26
Figure 20	Workplan	27
Figure 21	Schedule	28
Figure 22	Critical Accomplishments - Initial Phase	28
Figure 23	Strategic Information Systems Planning	31
Figure 24	Requirement & Specification Process	32
Figure 25	Application Requirements Specification	32
Figure 26	Functional Requirements	33
Figure 27	Data Flow & Current Procedures Diagram	33
Figure 28	Sources of Information in Data Definition	35
Figure 29	Data Element Dictionary Components	35
Figure 30	Simplified Logical Data Elements	36
Figure 31	Performance Requirements	37
Figure 32	Features of Requirements Statements	37
Figure 33	Top-Down Decomposition Example	38
Figure 34	Evaluating Requirements Statements	39
Figure 35	Types of Standards	40
Figure 36	Technical Requirements	41
Figure 37	Issues in Technical Requirements	42
Figure 38	Types of Resources	43
Figure 39	Nature of Costs	43
Figure 40	Budget Categories	44
Figure 41	Acquisition Process	47
Figure 42	Components of the RFP	49
Figure 43	Ways to Standardize RFP Responses	50
Figure 44	Example of Functional Response Checklist	51
Figure 45	Sample RFP Summary Evaluation Form	52
Figure 46	Evaluating Responses to the RFP	53
Figure 47	Special Clauses in Computer Contracts	55
Figure 48	Implementation Issues	59
Figure 49	Operation and Maintenance	63